

April 3rd, 2024



COMCEC
ProjectFunding

Critical Issues for Successful Implementation

Mustafa Adil SAYAR
Program Coordinator
Programs and Projects Department

What is Critical?

1. Following the Rules
2. Effective Communication
3. Good Logistical Issues and Deadlines
4. National Ownership

1 Following the Rules

Project Implementation Guidelines

Visibility Manual





Project Implementation Guidelines

Following the Rules

- Project Implementation Guidelines is the main document detailing the rules and procedures of the COMCEC Project Funding
- Includes information about responsibilities of actors and project personnel, institutional structure, implementation and financing procedures, monitoring etc.
- Please read the Program Implementation Guidelines whenever needed during the project implementation.



Project Implementation Guidelines

Following the Rules

Sections to consider;

- About the payments (*see article 10. Payments - page 22*)
- About irregularities and noncompliance (*see article 9. Noncompliance and Related Sanctions - page 21*)
- About the monitoring and evaluation (*see article 8. Reporting and Monitoring - page 17*)
- About the transfers between budget items (*see article 8.8. Addendum Form - page 20*)



Visibility Manual

Following the Rules

- Visibility Manual aims to raise the awareness of specific or general audience about the COMCEC and COMCEC funded projects.
- The Manual mainly covers the written and visual identity of the COMCEC.
- Setting out requirements and guidelines for briefings, written materials, press conferences, presentations, flyers, flags, invitations, signs, commemorative plaques and all other tools used to highlight COMCEC support.



Visibility Manual

Following the Rules

- The COMCEC Logo must be used in all COMCEC- funded activities in line with the rules cited in this manual.
- All visibility materials must be in English. POs can use the local language, Arabic and French in addition to English.
- Graphics and wording of the visibility material must be visible, legible and clear at all times.
- The visibility materials must be in compliant with the samples demonstrated in this manual.



Visibility Manual

Following the Rules

- Progress Reports sent by the POs must include photographs and videos demonstrating visibility materials used during project activities. Photographs and videos must also show visibility material on equipment purchased under the project (if available).
- Documents (analytical studies, brochures, flyers, CD, DVD, press release etc.) published under a COMCEC-funded project must include the following statement
- *“This [material] was prepared under the COMCEC Project Funding” on their cover (Section VI).*



- Every study (needs assessment reports, field study reports, situation analyses, policy recommendations, etc.) and web site prepared under a COMCEC funded project must include the following statement;


“Views and opinions expressed in the report are solely those of the author(s) and do not represent the official views of the COMCEC Coordination Office or the Member States of the Organization of Islamic Cooperation.[...] (Section I, article k).

COMCEC Logo




<https://www.comcec.org/comcec-logo/>

Banner Samples



Project Owner's Logo

[PROJECT TITLE]



COMCEC

[EVENT TITLE]
[Venue]
[Date]

This [training/workshop/etc.] is funded under [the name of the COMCEC Program].



Project Owner's Logo

[PROJECT TITLE]




COMCEC

[EVENT TITLE]
[Venue]
[Date]


This [training/workshop/etc.] is funded under [the name of the COMCEC Program].

Document Samples

Cover




First Page




Video




2 Effective Communication






Effective Communication

- Selection and communication with partner countries
 - ✓ *Success of the Project Implementation*
 - ✓ *Realization of Expected Outcomes*
- Right after your project starts;
 - ✓ *Inform your partner (official letters and bilateral talks)*
 - ✓ *Share the details of the activities and tell your expectations from your partners*
- Prior notification has benefits:
 - ✓ *Duration of internal procedures of partner countries*
 - ✓ *Participation of right people*
 - ✓ *Institutions to be visited and persons to be interviewed*



Effective Communication


- Inform CCO with related to the preparations of project activities
- Simply CC cpf@comcec.org in your communication with partner countries
- Convey soft copies of official letters to CCO via e-mail




Effective Communication

When informed on time, CCO can facilitate communication among partner countries and hence avoid potential problems beforehand


3 Logistical Issues and Deadlines





Logistical Issues


- Preparing and sending the invitation letters to prospective participants at least one month before project activities
- Addressing passport and visa issues in a timely manner
- Reserving flight tickets and accommodation beforehand
- Arrangement of local transfers in advance



Keeping Up With the Deadlines

- **Deadlines are determined in**
 - ✓ *Project Implementation Guidelines*
 - ✓ *Contract*
 - ✓ *Detailed Work Plan*
- **Deadlines in the Detailed Work Plan :**
 - ✓ *Start and end dates of the main activities*
 - ✓ *Start and end dates of the related works for the main activities*
- **Any delay in an activity or reporting may cause:**
 - ✓ *delay of payments*
 - ✓ *delay of project completion (extension of project duration)*

Of critical importance for planning and executing the project activities on time and properly



Keeping Up With the Deadlines

Project Implementation Guidelines

- Detailed Work Plan: First Month
- Progress Reports: Every Month Except First Month
- Official Invitation Letters: At least one month before the event
- First Draft of Training Materials: At least one month before the date of the training program
- Final Version of Training Materials: At least two weeks before the date of the training program.

4 National Ownership





National Ownership

- Ownership by the Ministries and Other Institutions of Project Owner Countries
- Working in Harmony (responsible authority, contact person, project personnel and institutions of project owner countries)
- Swift completion of reporting and signing procedures
- Opportunity to cooperate with the Islamic world



COMCEC ProjectFunding

THANK YOU
AND CONGRATS TO YOU ALL!!



@COMCEC_EN