



itfc
International
Islamic Trade
Finance Corporation



Report on SPDA

Special Program for the Development of Africa



***COMCEC, 37th Ministerial Session
24-25 November 2021***

November 2021

Contents

I.	Introduction.....	3
II.	What was committed	3
III.	What was Approved.....	4
IV.	What was expected - Expected Outputs	5
V.	Implementation Status.....	6
VI.	Some of the key achievements	9
2.1	<i>Project- specific achievements</i>	9
	Roseires Dam in Sudan.....	10
	Basic Urban Infrastructure for Social Housing Project in Bamako	10
	Support to Social Housing Project in Bamako.....	10
	Linguere-Matam Road - Senegal	11
	Construction of the Dapaong-Ponio-Burkina Faso Border Road	11
	Construction of Koudougou Dedougou Road Project, Burkina Faso.....	11
	Construction of Bassar- Katchamba Road Project, (Guerin Kouka - Katchamba Road section, 26 km) (Togo).....	11
	Support to the Post-Conflict Reconstruction Programme for the Centre-North-West in Cote d'Ivoire.	12
2.2	<i>Some of the overall achievements</i>	13
VII.	Conclusion	14
VIII.	List of approvals under SPDA.....	15

I. Introduction

1. The Third Extraordinary Summit of the OIC held in Makkah, Saudi Arabia in December 2005, recommended the formulation of “a special program for the development of Africa” to tackle poverty, build capacity, eliminate illiteracy and eradicate diseases and epidemics in member countries in Africa. In this regard, the Special Program for the Development of Africa (SPDA) was formulated and launched after its validation at a Ministerial Meeting held in Dakar, Senegal, in January 2008. It succeeded a similar program, *the IDB Cooperation Framework for Africa* (Ouagadougou Declaration) implemented by the Islamic Development Bank for Sub Saharan African (SSA) countries from 2003 to 2007.
2. In formulating the SPDA, consultations were held with African member countries to take on board their aspirations and priority needs and, at the same time, instill identification with, and ownership of the program. The consultations resulted in the identification of the overall objective of the program as that of poverty reduction (in the context of attainment of the MDGs and trade promotion). The former is achievable through appropriate investments in Agriculture, Water and Sanitation, Education, Health, Energy and Infrastructure. By focusing on infrastructure, agriculture and energy, the SPDA was aimed at easing the binding constraints in these sectors and to spur economic growth, re-invigorate agricultural production and create employment opportunities – all being the key enablers of poverty reduction. A trade promotion objective involves supporting African member countries to increase regional and international trade by exploiting the trade opportunities that OIC membership brings was also a part of the program.
3. SPDA benefitted 22 African countries namely: Benin, Burkina Faso, Cameroon, Chad, Comoros, Côte d'Ivoire, Djibouti, Gabon, The Gambia, Guinea, Guinea Bissau, Mali, Mauritania, Mozambique, Niger, Nigeria, Senegal, Sierra Leone, Somalia, The Sudan, Togo and Uganda.
4. Since the end of the approval phase of the SPDA in November 2012, the focus has been on deepening the implementation of 480 operations approved for the member countries to ensure that the expected outputs are delivered and expected outcomes achieved.
5. This is an update on its implementation since then and some of the achievements so far.

II. What was committed

6. The IsDB Group earmarked US\$4.0 billion over the five-year period (1429H-1433H/2008-2012) to implement the SPDA, twice the amount devoted to the Ouagadougou Declaration. The program was supported by all the entities of the IsDB Group: the IsDB itself, which provides ordinary financing and the Islamic Solidarity Fund for Development (ISFD); the trade financing entity (the International Islamic Trade Finance Corporation, ITFC) and the

private sector window of the IsDB Group (Islamic Corporation for the Development of the Private Sector ICD). Furthermore Islamic insurance was offered by ICIEC while capacity building in Islamic Finance was provided by IRTI.

7. About 37 percent or US\$1.5 billion of the total financing was pledged from IsDB's ordinary resources, while 33 percent (US\$1.3 billion) from the ISFD; a further 27 percent (US\$ 1.1 billion) for trade operations by ITFC, and 3 percent (US\$ 0.13 billion) for private sector development by ICD. ICIEC had no specific allocation, instead it provided insurance cover to ITFC and ICD operations. The Group-wide financing plan is shown in Table 1.

Table 1 IDB Group Annual Financing Plan (1429-1433H) (US\$ M)

Window/Year	1429H	1430H	1431H	1432H	1433H	Total
	2008	2009	2010	2011	2012	(US\$)
Ordinary Operations (ISFD included)	420	481	550	630	720	2,800
Trade Operations - ITFC	160	183	210	240	274	1,067
Private Sector Development (ICD)	20	23	26	30	34	133
Total (US\$)	600	687	786	899	1,029	4,000

Source: SPDA Framework for Action 1429 H/2008G/IDB

8. The SPDA approval phase ended in November 2012 (end of 1433H) and since then, the focus has been on deepening the implementation phase as about US\$ 1.7 billion of the OCR financing of US\$ 3.6 billion were approved in the last two years of the Program.

III. What was Approved

9. By the end of the program in 1433H (12 November 2012), total approvals by the IsDB Group amounted to US\$5.01 billion for 480 operations (project financing, trade and Waqf operations). These approvals represented an "achievement rate" of 125 percent of the earmarked allocations.

Table 2 - Gross Approvals for SPDA (1429H-1433H)¹ (USD Millions)

	1429 2008	1430 2009	1431 2010	1432 2011	1433 2012	Total
OCR Project Financing	537.4	577.6	788.7	870.4	875.3	3,649.3
Other Project Financing (UIF, APIF, Treasury)	93.5	14.3	94.3	43.4	40.8	286.2
Private Sector Development - ICD project Financing	75.5	9.3	42.0	43.4	28.0	198.1
Trade Financing (ITFC, UIF)	317.6	129.5	212.2	179.9	226.9	1,066.0
of which ITFC	310.1	119.5	212.2	175.9	217.9	1,035.5
Waqf Fund Financing	0.8	1.1	0.8	2.7	0.0	5.3
Total	949.2	722.5	1,095.9	1,096.3	1,142.9	5,006.9

Source: SPDA Comcec update, 2018

IV. What was expected - Expected Outputs

10. This section takes a glimpse of the projects that have been approved for SPDA to show some of the expected outputs when these projects are fully and effectively implemented.
11. For **infrastructure**, a combined total of over 2,500 KM of roads will have been either constructed or upgraded in 13-member countries . This is in addition to two new airports that have been approved for Senegal and Sudan to enhance these economies and strengthen their role as sub-regional air hubs. More than 900MW of electricity will be produced in six countries mainly from hydroelectric sources, further strengthening the environmental sustainability of the region. This will involve the laying of almost 700 KM of power lines and will result in over 40,000 households having increased access to energy. Taking the average household size of six, this translates to about a quarter million people with increased access to energy. Streetlights, amounting to about 800, will also be built in 2 countries. Through the ECOWAN project, Gambia and Sierra Leone will see their broadband subscriptions increase 13-fold, while the number of internet users will increase 6-fold, and about 1,500 KM of fiber optic cable laid. Support to water and sanitation will result in water distribution increasing to cover an area of 800 square km, bringing over 200,000 cubic meters of water a day to the populations. This translates to over 50,000 households having access to clean water and reservoirs with capacities of 45,000 cubic meters a day built.
12. With respect to **education**, by the end of the implementation phase of SPDA, more than 325 new primary and secondary schools and over 1,000 classrooms would have been built and equipped. This will be in addition to three technical colleges and 8 university faculties also built or equipped . Since increased access to education must be complemented by increased quality, approvals have been made to enhance the capacity of teachers, teaching inspectors, administrators and lecturers in seven countries in addition to the provision of teaching materials. To help address youth unemployment and improve the quality of education, over 400 new classrooms in 120 new madrassas serving over 5000 students, mainly girls and students from poor backgrounds, will be built in Niger, Gambia, Senegal and Nigeria.
13. In the **health sector**, over 10 new hospitals and over 120 clinics, health centers and Primary Health Care Centers would have been built or upgraded as a result of the full implementation of the SPDA. This would result in an increase in bed- capacity in these institutions by about 1,200. Alongside this, almost a million Long Lasting Insecticidal Nets (LLINs) would have been provided to combat malaria. To strengthen the capacity for improved health care delivery, over 20 medical doctors and over 500 cardiology students, Medical Technicians and Ophthalmologists would have been trained. In addition, medical

equipment for cardiology and surgical centers as well as medical laboratories would have been provided.

14. With respect to **agriculture**, over 800,000 hectares of land would have been developed and cultivated including marginal lands in some member countries. This is expected to result in increased production of staple and cash crops. Additionally, 8-10 strategic grain reserves would have been built to smooth out consumption given the vulnerability of some member countries to food insecurity arising from either floods or droughts. To encourage agricultural research, 5-6 soil and or seed research laboratories would have been built, refurbished or upgraded by the end after full implementation of the SPDA.

V. Implementation Status

a. Completed projects


15. In all 490 operations were approved during the approval phase of SPDA. Of these, 315 have been completed amounting to USD 2.9 billion (55.4% of the approved amount), 143 are still active, representing 35.5% of the gross approvals, and 32 have been cancelled, representing 9.2% of the approvals (see Table 3).

Table 3: Active, Completed and Cancelled Operations

Status	Op. no.	US\$ m	%
Completed	315	2,878.8	55.4%
cancelled	32	477.3	9.2%
Active	143	1,844.1	35.5%

16. Representing most of the operations, 197 OCR financed operations have been completed, composed of 123 grants totaling USD 37 million and 74 project operations totaling USD 1.56 billion. These OCR interventions have been completed in all 22 countries covered by the program, with Mauritania, Senegal, Sudan, Mali and Chad being the top 5 beneficiary countries. (See Table 4 for details)
17. With respect to the sectoral financing under OCR, more than three quarters (76%) of the completed projects are in transportation (36%), agriculture (15%), energy (13%) and health (11%), followed by education and industry and mining at respectively 8 and 7%. These investments in socio-economic infrastructures are essential in creating an enabling environment for sustainable development.

Fig. 1: Sectoral distribution of completed OCR financing



18. In terms of number of operations completed, those financed through grants were the majority (62%)(See Table 4 for details) while non-grant operations represent 38% in the form of Loans, Istisnaa, etc.

Table 4: Completed operations by country

Country	Grant Projects	Appr. \$m	Disbur-sements	Project Projects	Appr \$m	Disbur-sements	Total Projects	Total Appr \$m	Total Disbur-sements
Mauritania	7	2	2	11	299	299	18	301	301
Senegal	4	2	2	6	265	265	10	266	266
Sudan	9	2	2	6	135	135	15	137	137
Mali	8	3	3	7	127	127	15	130	130
Chad	6	1	1	4	125	125	10	126	126
Gabon				1	77	77	1	77	77
Uganda	6	1	1	5	69	69	11	70	70
Gambia	5	1	1	5	56	56	10	57	57
Sierra Leone	2	1	1	3	55	55	5	56	56
Cote d'Ivoire				3	56	56	3	56	56
Benin	6	1	1	3	52	52	9	53	53
Niger	11	4	4	2	45	45	13	48	48
Burkina Faso	9	2	2	4	44	44	13	46	46
Djibouti	5	1	1	5	45	45	10	46	46
Guinea	3	1	1	3	38	38	6	39	39
Togo	2	1	1	3	36	36	5	37	37
Mozambique	5	2	2	2	25	25	7	27	27
Somalia	14	8	8				14	8	8
Cameroon	4	1	1	1	6	6	5	7	7
Comoros	8	3	3				8	3	3
Nigeria	7	1	1				7	1	1
Guinea-Bissau	2	1	1				2	1	1
Grand Total	123	37	37	74	1,555	1,555	197	1,592	1,592

b. Active projects

- 19. 64 operations under OCR are still active in 19 countries, representing USD 1.62 billion or 44% of the OCR gross approvals under the program. Guinea Bissau and Comoros are the only country without an active project right now. As was the case during the approval phase, Sudan continues to lead the countries in terms of value of approvals
- 20. This active portfolio has disbursed USD 984 million, representing 61% of the total commitment. Most of these interventions are in the sector of agriculture (44%), followed by water and urban services at 18% and transportation at 16%. (See fig. 2 for details).
- 21. Nine years after the end of the approval phase of the SPDA, 24 of the 64 active operations are dormant, with 10 for 1 to 2 years with 1 ready for closure, and 14 for more than 2 years, including 2 ready for closure.

Fig. 2: Sector Financing - Active projects (in USD)





Fig. 3: Status of disbursements and approvals by country (in millions USD)



c. Cancelled projects

22. Across the IsDB Group, only 32 operations, valued at USD 477, have been cancelled, representing 9.2% of the gross approvals. In terms of OCR financing, only 17 operations, were cancelled in 11 countries as indicated in table 5 below. Most of the projects are in agriculture, health and infrastructure. The largest operations cancelled are the Khartoum new International Airport in Sudan, approved for USD 150 million and the 70-megawatt power plant in Senegal, approved for USD 97 million.

Table 5: OCR Cancellation by country

Country	Code	Projects
Mali	MLI0110	Markala Sugar Project
Senegal	SEN0121	70 Mega Watt Power Plant
Nigeria	NGA0055	NIGERIA EMERGENCY MANAGEMENT AGENCY (NEM)
Sudan	SDN0154	KHARTOUM NEW INT'L AIRPORT
	SDN0163	MUNAZZAMAT ADDAWA AL ISLAMI
	SDN0165	SUDAN CONSULATE & HAJJ MISSION BUILDING
Mozambique	MOZ0034	Preparation Facility for the ISFD Sustainable Villages Project
Mauritania	MRT0119	IRRIGATION DEVELOPMENT PROJECT IN R'KIZ EASTERN BASIN
Sudan	SDN0162	WAMY SUDAN RESIDENTIAL & COMMERCIAL BUI
Cote d'Ivoire	CIV0502	PURCHASE OF MEDICINE FOR REFUGEES OF (ZR) IN CONGO BRAZZAVILLE.
Somalia	SOM0080	EMERGENCY SERVICES/SUPPLIES
Mauritania	MRT0148	Support to Expansion of Health Coverage in Rural Areas
Guinea-Bissau	GNB0033	DESIGN IMPLEMENTATION OF FOOD SECURITY (JED. DECLARATION)
Niger	NER0098	MALARIA PREVENTION AND CONTROL
Mali	MLI0095	PILOT PROGRAM ON ROLL BACK MALARIA (QUICK WIN)
	MLI0941	KAYES-DIAMOU-BAFOULABE ROAD
Uganda	UGA0063	REPLENISHMENT OF FOOD SECURITY STOCKS-PHASE I JED DECLARATION

VI. Some of the key achievements

23. In this section we present some of the achievements so far. They are extracted from completed projects with the full Project Completion Report (PCR) completed. Hence, other projects that are completed but their PCRs are not yet finalized yet, are not included in these lists. The achievements are categorized into two – the first looks at project-specific achievements across the region, while the second accumulates the achievements (see Table 6).

2.1 Project-specific achievements

24. A summary on eight completed projects are given below.

Roseires Dam in Sudan

25. This project heightened the Roseires Dam in Sudan by ten meters and increased the reservoir capacity by four billion cubic meters of water (from 3 to 7.4 billion cubic meters) to irrigate about one million hectares of fertile land downstream. An additional 30,000 hectares of land resulting from filling and emptying of the Reservoir was created. The opportunity of increased cultivation by farmers and increased acreage of irrigable land for local and foreign investment for food security have resulted from this project. In addition, the Project increased the generated hydropower from 1200GWh/year to 1800GWh/year annually, which did not entail any additional investment in the turbines or other electromechanical equipment or transmission lines. Furthermore, a housing compounds project consisting of 22,000 houses, with service utilities, distributed in 12 towns on both eastern and western banks were also built to relocate and compensate the people affected by the project.
26. IDB co-financed the project with AFESD and OFID by contributing USD 80 million (17% of the total cost).

Basic Urban Infrastructure for Social Housing Project in Bamako

27. Aimed at contributing to poverty alleviation and reduction of economic disparities in Bamako by providing decent and affordable properties with all the basic services and functionalities installed, It provides increased access to decent low-cost housing and basic social infrastructure to a large number of low and middle incomes households.
28. It constructed 1,492 Houses (all connected to the sewerage system, the piped water supply and the electricity grid network); 4.4 km of main roads constructed with bitumen within the new district; 15.4 km of secondary roads (with laterite); and 44.8 km of surface water drainage network.
29. The project was approved in June 2011 and completed in 2015.

Support to Social Housing Project in Bamako

30. Encouraged by the positive response to the Bamako social housing project, IDB co-financed this project that resulted in the construction of 1,000 houses, of which 500 houses were financed by IDB. Other components of the project include 1.7 km of bituminized main roads and 11.8 km of secondary laterite roads and 13.2 km of surface water drainage. All the 1,000 households have access to a sewer system as well as the water and electricity networks. In addition, streets lighting and crossroads are provided.
31. The project was approved in February 2012 and completed in December 2014.

Linguere-Matam Road - Senegal

32. This is a 55km section of the Linguere-Matam road between Boula – Patouki, which is contributing to the efficient movement of freight and passenger traffic in Northern Senegal. The project generated increased use of transport services by area residents and enhanced their access to social services and job opportunities, saving traveling time by about 3 hours and reducing vehicle operating cost by at least 50%. During implementation, some activities were added to deepen the project's development impact and these are a 660-m long access road to Ranerou Center and a 10000m² park.

Construction of the Dapaong-Ponio-Burkina Faso Border Road

33. The project resulted in the construction of 38 Km of road to increase accessibility in northern Togo and facilitate movement goods and people with neighboring countries of Niger and Burkina Faso. Other components include drainage facilities, four bridges at Tamgbamonte, Nadougou, Tambouaga and Ponio, control signs, a toll post, information panel and pavements marking. Besides from the other benefits including reduction in travel time and transportation costs, and easy access to health and educational facilities, the project has resulted in an increase of the traffic between Lome and Niamey.

Construction of Koudougou Dedougou Road Project, Burkina Faso

34. This project resulted in upgrading an existing earth road to an all-weather road of 130 Km linking Koudougou to Dedougou in Northern Burkina Faso thereby easing movement of goods and services with neighboring countries. It resulted in widening the rural road, construction of 3 concrete bridges, 2 toll payment stations, 4 boreholes, 13,500m of fences, 35km of access roads and a few trees.
35. This project is resulting in, among other things, the reduction of vehicles operating costs and travel time while promoting economic growth and poverty reduction. The project supported the government's strategy of improving national and international transport links to foster trade and economic growth.

Construction of Bassar- Katchamba Road Project, (Guerin Kouka - Katchamba Road section, 26 km) (Togo)

36. The main objective of the project is to encourage the economic and social development of the remote western agricultural areas of the regions of Kara and Savanes through the upgrading and surfacing of an existing earth road linking Guerin Kouka to Katchamba. Overall, 27.2 km (21 km of main road section and 6.2km of Katchamba road access) of paved road was built and in addition, 5 schools were rehabilitated, 1 health center built and 4 water points installed and equipped. Traffic after project completion was higher than estimated at appraisal and travel time by vehicles was reduced by more than 85%

through saving in travelling time by about 5 hours. The project has significantly reduced transport cost.

Support to the Post-Conflict Reconstruction Programme for the Centre-North-West in Cote d'Ivoire.

37. The objective of the program is to increase access and improve the quality of urban infrastructure and services in roads, water and education in the four main cities in the CNO regions, Man, Bouake, Korhogo and Odionnc.
38. Because of the project, the water supply capacity to the city of Man increased from 4000 cubic meters per day to 15.000 cubic meters per day compared with a demand of 8.000 cubic meters a day. The road traffic has increased with an enhanced fluidity. At the technical school of Bouake which was temporarily located at Abidjan because of the negative aftermath of the armed conflict, enrolled more than doubled in Abidjan.

2.2 Some of the overall achievements

Table 1 - Some additional progress towards the SDGs with SPDA

SDG Goal	IsDB Core Sector Indicators
Good Health 	42 Health facilities constructed or upgraded or equipped 756 Health personnel trained 100 Number of beds added to health facilities) 725,100 Long Lasting Insecticidal Nets (LLINs) distributed 1,947,784 people reached through awareness campaigns
Quality Education 	1,224 additional persons accommodated in educational institutions 34 Residence rooms built or upgraded in hostels and accommodation in educational institutions 285 Classrooms built or upgraded in primary/secondary educational institutions 111 Institutions built or upgraded or equipped 70,500 Students benefitted 2,372 Teachers/Faculty/Staff trained
Clean Energy 	120 MW (Equivalent) of installed energy generation capacity using non-renewable sources 24,710 New households connected to electricity 913 KM of Transmission/Distribution lines installed, upgraded or rehabilitated 15,000 Households with access to potable water supply systems Increased potable water treatment capacity of 14,852 m3/day 45 Km of Sewerage network installed or upgraded 54 Km of Water supply network installed or upgraded
Decent Work 	578 Associations established or actively promoted 40 Market centers established, upgraded or rehabilitated 1929 People employed 7857 People trained 140,982 People accessing microfinance
Infrastructure 	1,2 million passengers of increased capacity at airports 510 KM of Expressways and National or Regional highways built, upgraded or rehabilitated 143 KM of Local/Rural roads built, upgraded or rehabilitated 1,560 KM of Fiber Optic Network laid

Source: Computed from OQR data

VII. Conclusion

39. The implementation of the SPDA projects is in its latest stage and has overall been satisfactory with very high number of completed operations, active operations in their final stages and high degree of absorption with only 166 million still uncommitted, representing less than 6% of the gross OCR approvals. As mentioned above, of the completed operation, the largest number are grants amounting to USD 37 million are mainly for capacity building support to member countries which is consistent with IDB's determination to address the inadequate capacity that prevail in many of the SPDA countries. The grants average about USD 300,000. This shows that USD 41 million has so far been disbursed to support capacity development in the member countries.
40. The spotlight that was generated by the special programs appears to have significant traction and the high approvals continues even after the end of the approval phase of SPDA. In the 10 years following the end of the approval phase of the program, USD 9.6 Billion have been approved under OCR for the countries in the program, three times the amount of the program, despite the low approvals observed in the last 5 years. This is attributable to a large extent to the special programs such as SPDA and the Ouagadougou Declaration that have stimulated member countries appetite for IDB financing. It is therefore reasonable to say that achieving high approvals is no longer a concern for the African countries and the focus now should be on two issues. Firstly, deepening the implementation of the active portfolio to ensure that the projects are completed on time and the expected outputs are delivered as intended. Secondly, ensuring that future IDBG support to African member countries is anchored on a well-articulated regional strategy for Africa aiming at relaxing some of the most critical constraints facing the region in its quest to achieve sustainable development.
41. The implementation of SPDA is getting close to its end and with the decentralization exercise that the Bank has embarked upon, more projects are being completed and dormant projects are being closed. An analysis of project completion reports will be undertaken as soon as they are finalized to update the achievements of SPDA and give a more complete picture.

VIII. List of approvals under SPDA

Date of approval	Country	Project	Sectors	Mode of Financing	App
08-01-12	Gambia	Idb-Malaria Control Project - Quick Win Program	Health	Loan	3.00
08-02-18	Senegal	Livestock Development Project In Eastern Senegal And Upper Casamance Region	Agriculture	Loan	10.00
08-02-18	Sudan	Heightening Of Roseires Dam Project	Agriculture	Istisnaa	80.00
08-02-18	Sudan	Heightening Of Roseires Dam Project	Agriculture	Istisnaa	11.00
08-02-19	Mali	2nd Blindness Control Campaign	Health	Grant	0.00
08-03-17	Somalia	Urgent Relief For Conflict & Drought Victims In South Of Somalia (1429).	Health	Other Grant	0.20
08-03-19	Sudan	F.S. Of The Abu Hujar Private Investment Agriculture	Agriculture	Loan	0.10
08-04-07	Guinea	Rehabilitation And Extension Of Conakry Electricity Distribution Grid Project	Energy	Loan	11.00
08-04-13	Somalia	Livestock Development	Agriculture	Grant	0.30
08-05-21	Mauritania	Quick Win Malaria Control	Health	Loan	3.10
08-06-01	Sudan	Gezira University Upgrading And Development Project	Education	Loan	11.00
08-06-01	Comoros	Provision Of Lab Equipment And Furniture For Four Secondary Schools In Comoros.	Education	Loan	0.20
08-07-21	Mauritania	Drought Locust Stricken Mauritania(Food Security)	Agriculture	Loan	2.00
08-07-29	Benin	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	1.00
08-07-29	Chad	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	0.50
08-07-29	Comoros	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	0.50
08-07-29	Djibouti	Replenishment Of Food Security Stocks-Phase I Jed Declaration.	Health	Grant	0.30
08-07-29	Gambia	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	0.30
08-07-29	Guinea Bissau	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	0.30
08-07-29	Guinea	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	0.70
08-07-29	Mauritania	Improving The Production Of Strategic Food Crop - Jeddah Declaration Phase 1	Agriculture	Grant	0.60
08-07-29	Mali	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	1.50
08-07-29	Mozambique	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	0.70
08-07-29	Niger	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	1.60
08-07-29	Senegal	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	1.20
08-07-29	Sierra Leone	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	0.70
08-07-29	Somalia	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	0.30
08-07-29	Sudan	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	0.80
08-07-29	Togo	Replenishment Of Food Security Stocks - Jed. Declaration (Phase 1)	Agriculture	Grant	0.70
08-07-29	Burkina Faso	Replenishment Of Food Security Stocks-Phase I Jed Declaration	Agriculture	Grant	1.40
08-08-24	Senegal	Upgrading Of Dakar Expressway	Transportation	Istisnaa	6.60
08-08-24	Burkina Faso	Construction Of Koudougou-Dedougou Road Project	Transportation	Loan	16.00
08-08-24	Sierra Leone	Construction Of Kenema-Pendembu Road Project	Transportation	Loan	12.00
08-09-13	Burkina Faso	4th Blindness Control Campaign	Health	Grant	0.00
08-09-17	Mauritania	Hydro-Agricultural Study Of R'kiz Buffer Zone	Agriculture	Grant	0.10
08-10-27	Togo	Construction Of The Dapaong Ponio - Burkina Border Road	Transportation	Loan	9.20
08-10-27	Gambia	Rural Water Supply Project In Gunjur	Water, San. & Urb. Ser.	Loan	4.70
08-12-01	Gambia	2nd Phase Medical Relief And Health Training Program	Health	Grant	0.00

08-12-03	Mali	Agro-Food Industry Forum	Agriculture	Grant	0.23
08-12-03	Senegal	Action For Islamic Solidaritys Program For Integrated Manang.	Public Administration	Grant	0.10
08-12-21	Chad	Arboutchatak-Bitkine Road Project	Transportation	Istisnaa	51.00
08-12-21	Chad	Arboutchatak-Bitkine Road Project	Transportation	Loan	10.00
08-12-21	Chad	Microfinance Project	Finance	Loan	6.40
08-12-21	Cote D'ivoire	Support To The Post-Conflict Reconstruction Program For Center-North-West Zones	Water, San. & Urb. Ser.	Loan	10.00
08-12-21	Cote D'ivoire	Support To The Post-Conflict Reconstruction Program For Center-North-West Zones	Water, San. & Urb. Ser.	Loan	10.00
08-12-21	Cote D'ivoire	Support To The Post-Conflict Reconstruction Program For Center-North-West Zones	Water, San. & Urb. Ser.	Loan	9.40
08-12-21	Burkina Faso	Dangoumana Hydro-Agricultural Development Project	Agriculture	Istisnaa	16.00
08-12-21	Burkina Faso	Dangoumana Hydro-Agricultural Development Project	Agriculture	Loan	12.00
08-12-21	Chad	Microfinance Project	Finance	Grant	0.30
08-12-21	Cote D'ivoire	Support To The Post-Conflict Reconstruction Program For Center-North-West Zones	Water, San. & Urb. Ser.	Grant	0.30
08-12-23	Sudan	C.B. For The Int'l Muslim Women Union	Education	Grant	0.10
09-01-17	Sudan	The White Nile Sugar Project	Industry And Mining	Leasing	11.00
09-01-30	Comoros	Health Sector Phase 2	Health	Grant	0.30
09-02-08	Chad	Malaria Prevention Control Support (Quick Win)	Health	Grant	0.30
09-02-08	Chad	Malaria Prevention Control Support (Quick Win)	Health	Loan	6.00
09-03-15	Niger	5th Blindness Control Campaign	Health	Grant	0.00
09-04-19	Burkina Faso	5th Blindness Control Campaign In Burkina Faso	Health	Grant	0.00
09-05-12	Benin	3rd Blindness Control Campaign	Health	Grant	0.00
09-05-17	Guinea	1st Blindness Control Campaign	Health	Grant	0.00
09-05-31	Benin	Small Irrigated Perimeters Development Project (Jed. Declaration)	Agriculture	Loan	5.90
09-05-31	Benin	Small Irrigated Perimeters Development Project (Jed. Declaration)	Agriculture	Istisnaa	8.80
09-05-31	Togo	Construction Of Bassar-Katchamba Road Project	Transportation	Loan	11.00
09-06-22	Benin	4th Blindness Control Campaign	Health	Grant	0.00
09-06-22	Cameroon	2nd Blindness Control Campaign	Agriculture	Grant	0.00
09-07-04	Mauritania	Guelb Ii Expansion Project (Tranche 1)	Industry And Mining	Leasing	80.00
09-07-04	Mauritania	Snim - Railway Modernization Project	Transportation	Leasing	28.00
09-07-04	Somalia	Design And Implement. Of Food Security (Jed. Declaration)	Agriculture	Grant	0.70
09-07-04	Somalia	Medical Training Equipment And Material	Health	Grant	0.70
09-07-08	Nigeria	Central Bank Of Nigeria (Cbn)	Finance	Grant	0.20
09-07-12	Djibouti	Central Bank Of Djibouti To Devevelop A Regulatory And Supervisory Framework For Islamic Banking	Finance	Grant	0.00
09-08-04	Guinea	Idb-Malaria Control Program - Quick Win Program	Health	Loan	8.10
09-08-04	Guinea	Idb-Malaria Control Program - Quick Win Program	Health	Grant	0.30
09-09-17	Burkina Faso	6th Blindness Control Campaign	Health	Grant	0.00
09-10-04	Chad	2nd Blindness Control Campaign	Health	Grant	0.00
09-10-17	Uganda	Construction Of A Girls' Hostel For The Islamic University In Uganda.	Education	Loan	0.30

09-10-18	Burkina Faso	Construction And Equipping Of A Hostel For The Students Of The University Of Bobo-Dioulasso Project	Education	Loan	8.9
09-10-18	Burkina Faso	Construction And Equipping Of A Hostel For The Students Of The University Of Bobo-Dioulasso Project	Education	Loan	3.1
09-11-12	Cameroon	3rd Blindness Control Campaign	Health	Grant	0.0
09-11-12	Mali	3rd Blindness Control Campaign	Health	Grant	0.0
09-11-24	Burkina Faso	2nd Eye Care Caravan In Rural Area	Health	Grant	0.0
09-12-21	Sudan	C.B. For Azza Women Association (Awa)	Education	Grant	0.0
09-12-27	Djibouti	Provision Of Veterinary Medicine And Feed (Jed. Declaration)	Agriculture	Grant	0.3
09-12-27	Guinea	F.S. For Livestock Development Project (Jeddah Declaration)	Agriculture	Grant	0.5
09-12-27	Mozambique	Provision Of Agricultural Inputs (Jed. Declaration)	Agriculture	Grant	0.4
09-12-27	Niger	Provision Of Agricultural Inputs (Jed. Declaration)	Agriculture	Grant	0.4
09-12-27	Sudan	Development Of Conservation Agriculture (Jed. Declaration)	Agriculture	Grant	0.5
09-12-27	Uganda	F.S. For Agricultural Project (Jed. Declaration)	Agriculture	Grant	0.5
09-12-28	Niger	Eye Care Caravans In Rural Areas	Health	Grant	0.2
00-01-04	Senegal	Ministry Of Economy Finance	Finance	Grant	0.3
00-01-04	Nigeria	Holistic Approach To Eradicating Obstetric Fistula	Health	Grant	0.1
00-02-06	Sudan	Participation Financing For The Budget Of Darfur Donors Conference.	Finance	Loan	0.0
00-02-20	Chad	3rd Blindness Control Campaign	Health	Grant	0.0
00-03-13	Sierra Leone	Sierra Leone Community-Driven Development Project	Agriculture	Loan	8.4
00-04-11	Burkina Faso	7th Blindness Control Campaign	Health	Grant	0.0
00-04-16	Gambia	Obstetric Fistula Treatment Rehabilitation	Health	Grant	0.1
00-05-02	Benin	5th 6th Blindness Control Campaigns	Health	Grant	0.0
00-05-02	Cameroon	4th Blindness Control Campaign	Health	Grant	0.0
00-05-09	Somalia	Relief Assistance For Drilling Water Wells	Finance	Other Grant	0.4
00-05-12	Chad	4th Blindness Control Campaign	Health	Grant	0.0
00-05-12	Mali	4th Blindness Control Campaign	Health	Grant	0.0
00-06-12	Uganda	Construction Of Students Hostels In The Islamic University In Uganda Project	Education	Loan	0.9
00-06-24	Senegal	Construction Of The Linguere-Matom (Boula-Patouki) Road	Transportation	Interest-Free	14.3
00-06-24	Senegal	Construction Of The Linguere-Matom (Boula-Patouki) Road	Transportation	Loan	17.9
00-06-24	Mali	F.S. Of The Development Of 2000 Ha In Diadian And Singo	Agriculture	Grant	0.3
00-07-06	Senegal	Islamic Bank Of Senegal	Finance	Pr.Sh & Equity	4.4
00-08-17	Sudan	Blindness Control Campaign	Health	Grant	0.0
00-08-29	Niger	Monsoon Flooding Of 2010	Water, San. & Urb. Ser.	Grant	0.2
00-09-06	Benin	C.B. For The Ministry Of Planning, Development, And Evaluation	Finance	Grant	0.3
00-09-06	Chad	C.B. In Project Management Of General Directorate Of Ministry Of Economy And Planning	Finance	Grant	0.2
00-09-11	Sudan	Training Program For Agri-Engineers (Ex. Health Services For Women And Children In South Sudan)	Health	Grant	0.1
00-10-21	Uganda	C.B. Ws. On Coffee, Vanilla Poultry Farming For Women	Agriculture	Grant	0.0
00-10-26	Uganda	Support Of Transfer Of Low-Cost Harcoal Manufacturing Technology To Farmers And Entrepreneurs	Industry And Mining	Grant	0.2
00-10-27	Benin	Monsoon Flooding Of 2010	Water, San. & Urb. Ser.	Grant	0.2
00-12-04	Niger	Islamic Bank Of Niger	Finance	Pr.Sh & Equity	3.9

0-12-27	Gambia	Arab Gambian Islamic Bank (Agib) (Additional I)	Finance	Pr.Sh & Equity	0.70
1-01-06	Mauritania	F.S. Of Tignend-Mederdra-Rkiz- Boutilimit Road	Transportation	Grant	0.30
1-02-12	Mauritania	Scientific Education Of High Teacher Training College	Education	Grant	0.30
1-03-22	Somalia	Idb Assistance To Drought Affected Inhabitants In Somalia	Health	Grant	0.20
1-03-22	Somalia	Idb Assistance To Drought Affected Inhabitants In Somalia	Health	Grant	1.00
1-03-28	Niger	Eye Care Caravans In Rural Areas	Health	Grant	0.10
1-03-28	Burkina Faso	8th Blindness Control Program	Health	Grant	0.10
1-04-13	Mozambique	Cotton Sector Revitalization Program In Mozambique	Agriculture	Grant	0.30
1-05-01	Comoros	Ta Grant For Health Sector (Phase-iii)	Health	Grant	0.40
1-05-01	Comoros	C.B. In Budget Resilience And Absorptive Capacity	Finance	Grant	0.60
1-05-04	Mali	Blindness Control Campaign	Health	Grant	0.00
1-06-14	Senegal	Action For Islamic Solidarity's Program For The Integrated Management Of Childhood Illnesses	Health	Grant	0.00
1-06-26	Mali	Basic Urban Infrastructure For A Social Housing Project In Bamako	Industry And Mining	Loan	10.00
1-06-26	Mali	Basic Urban Infrastructure For A Social Housing Project In Bamako	Industry And Mining	Istisnaa	9.80
1-07-19	Mozambique	Development Of Inland Artisanal Fisheries And Aquaculture	Agriculture	Grant	0.30
1-07-25	Gambia	C.B. For Project Management	Public Administration	Grant	0.20
1-08-15	Nigeria	Equipping And Modernizing The Science And Technology Laboratories At Crescent University	Education	Grant	0.30
1-08-24	Sudan	Renewing The Patent Code To The Work For Production Of Suger Cane	Finance	Grant	0.00
1-10-23	Niger	Prevention Campaign On Breast Cancer Risks	Health	Grant	0.00
1-10-24	Guinea Bissau	Institutional And Human Resource C.B. Of National Hospital Simao Mendes Project	Health	Grant	0.30
2-02-19	Mali	Support To The Social Housing Program In Mali	Industry And Mining	Loan	6.40
2-02-19	Mali	Support To The Social Housing Program In Mali	Industry And Mining	Istisnaa	6.10
2-04-01	Chad	Emergency Assistance To Drought Affected Member Countries In Sahel Region	Agriculture	Grant	0.40
2-04-01	Mauritania	Emergency Assistance To Drought Affected Member Countries In Sahel Region	Agriculture	Grant	0.40
2-04-01	Mali	Emergency Assistance To Drought Affected Member Countries In Sahel Region	Agriculture	Grant	0.40
2-04-01	Niger	Emergency Assistance To Drought Affected Member Countries In Sahel Region	Agriculture	Grant	0.40
2-04-01	Burkina Faso	Emergency Assistance To Drought Affected Member Countries In Sahel Region	Agriculture	Grant	0.40
2-04-09	Sudan	Participation In Equity Capital Of Al-Ebda'a Microfinance Institution In Sudan-Agfund	Finance	Pr.Sh & Equity	1.20
2-05-13	Niger	Emergency Supporting Of Malian Refugees Flowing Into Niger	Health	Grant	0.10
2-05-23	Nigeria	Study Visit Of Experts & Technicians On Dams And Irrigation Network	Finance	Grant	0.10
2-07-14	Mali	Millennium Village Program (Mvp) Phase 2	Agriculture	Loan	2.00
2-10-01	Burkina Faso	Blindness Control Program (2012)	Health	Grant	0.00

Annex Table XXX Active Projects

Country	Sectors	Mode of Financing	Date of Approval	Appr	Project
Gabon	Transportation	Istisnaa	2008-02-18	104.51	Construction of Akieni-Okondja Road Project
Cote D'ivoire	Transportation	Istisnaa	2008-04-07	37.41	Upgrading and Expansion of Abidjan Int'l Airport Freight Terminal Project
Niger	Agriculture	Loan	2008-04-07	10.00	Construction of Kandadji Dam Project
Niger	Agriculture	Loan	2008-04-07	10.00	Construction of Kandadji Dam Project
Niger	Agriculture	Loan	2008-04-07	10.00	Construction of Kandadji Dam Project
Niger	Agriculture	Inst. Sale	2008-04-07	20.00	Construction of Kandadji Dam Project
Djibouti	Transportation	Loan	2008-06-01	10.00	Integrated Djibouti-Loyada Road Construction and Rural Development Project
Djibouti	Water, San. & Urb. Ser.	Loan	2008-06-01	8.55	Balbala Urban Poverty Reduction Program
Djibouti	Water, San. & Urb. Ser.	Grant	2008-06-01	0.25	Balbala Urban Poverty Reduction Program
Togo	Finance	Loan	2008-08-30	41.03	TOGO HIPC MASTER PROJECT
Comoros	Finance	Grant	2008-10-14	0.08	Recruitment of Int'l Consultants to Help Comoros for Organization and Planning Leage Conference
Mauritania	Agriculture	Loan	2008-10-19	10.00	Integrated Agricultural Development Project
Mauritania	Agriculture	Loan	2008-10-19	2.00	Integrated Agricultural Development Project
Mozambique	Education	Loan	2008-10-27	15.26	Lower Secondary Education Project
Mozambique	Education	Grant	2008-10-27	0.23	Lower Secondary Education Project
Senegal	Education	Loan	2008-12-21	11.75	Vocational Literacy Program for Poverty Reduction (VOLIP)
Sudan	Industry And Mining	Leasing	2009-02-08	19.50	Cotton Ginning Plants Project
Sudan	Water, San. & Urb. Ser.	Loan	2009-02-08	12.60	Water Harvesting Project for Agro-Pastoral Development in Al-Gadarif State
Somalia	Education	Loan	2009-02-09	0.34	CONSTRUCTION OF SECONDARY SCHOOL OF VETERINARY MEDICINE AND ANIMAL HEALTH
Uganda	Agriculture	Grant	2009-03-29	0.30	Rural Income and Employment Enhancement Project
Mali	Agriculture	Inst. Sale	2009-05-31	20.00	Construction of Taoussa Dam Project
Mali	Agriculture	Loan	2009-05-31	10.00	Construction of Taoussa Dam Project
Mali	Agriculture	Loan	2009-05-31	10.00	Construction of Taoussa Dam Project
Mali	Agriculture	Loan	2009-05-31	10.00	Construction of Taoussa Dam Project

Mali	Agriculture	Istisnaa	2009-05-31	13.00	Tien-Konou / Tamani Rural Development Support Project
Mali	Agriculture	Loan	2009-05-31	11.50	Tien-Konou / Tamani Rural Development Support Project
Mozambique	Energy	Loan	2009-05-31	10.31	Nissa Province Rural Electrification Project
Uganda	Agriculture	Loan	2009-05-31	9.70	Rural Income and Employment Enhancement Project
Somalia	Education	Loan	2009-05-31	0.45	CONSTRUCTION OF 8 SCHOOLS IN SOUTH OF SOMALIA
Sudan	Finance	Line	2009-07-05	10.00	Line of Financing to the Agricultural Bank of Sudan
Cameroon	Transportation	Istisnaa	2009-08-18	60.84	Construction of Sangmelima-Ouessou Road Project (Sangmelima-Djoum R
Cameroon	Transportation	Loan	2009-08-18	10.62	Construction of Sangmelima-Ouessou Road Project (Sangmelima-Djoum R
Niger	Agriculture	Loan	2009-08-18	15.91	Special Program for Food Security (Phase II)
Sudan	Education	Inst. Sale	2009-08-18	10.29	Development Project of the Faculty of Engineering of the University of Kh
Sudan	Education	Loan	2009-08-18	5.88	Development Project of the Faculty of Engineering of the University of Kh
Nigeria	Education	Loan	2009-08-18	17.32	Construction and Equipping of Four Science Secondary Schools in Kaduna
Niger	Agriculture	Grant	2009-08-18	0.30	Special Program for Food Security (Phase II)
Mali	Finance	Loan	2009-09-16	8.00	KAYES-DIAMOU-BAFOULABE ROAD
Benin	Transportation	Loan	2009-10-18	20.00	Construction of Kandi-Segbana-Nigeria Border Road Project
Benin	Health	Loan	2009-12-13	20.00	Health System Development Support Project
Benin	Health	Loan	2009-12-13	7.35	Health System Development Support Project
Sudan	Finance	Loan	2009-12-13	11.00	Micro-Finance Support Program
Nigeria	Health	Inst. Sale	2009-12-13	43.15	Construction and Equipping of a New 300-Bed Specialized Hospital in Ka
Sudan	Finance	Grant	2009-12-13	0.45	Micro-Finance Support Program
Sudan	Finance	Loan	2009-12-13	3.00	Micro-Finance Support Program
Sudan	Finance	Loan	2009-12-13	2.20	Micro-Finance Support Program
Sudan	Finance	Leasing	2009-12-20	7.50	AL MAGZOUB COMMERCIAL & RESIDENTIAL COMP
Uganda	Finance	Grant	2009-12-21	0.20	Bank of Uganda to Develop a Regulatory and Supervisory Framework for
Comoros	Agriculture	Grant	2009-12-27	1.50	Design and Implementation of Food Security Project (Jeddah Declaration)
Djibouti	Public Administration	Leasing	2009-12-27	8.50	DJIBOUTI RESIDENTIAL & COMMERCIAL CENTER
Niger	Finance	Leasing	2010-01-19	15.00	COMMERCIAL & RESIDENTIAL CENTER IN NI
Senegal	Energy	Istisnaa	2010-01-31	9.40	St. Louis Rural Electrification Concession Project
Uganda	Education	Loan	2010-01-31	13.57	Uganda National Education Support Project
Somalia	Education	Loan	2010-01-31	0.30	CONSTRUCTION OF A SECONDARY SCHOOL, BORAMA, SOMALILAND RE
Uganda	Education	Grant	2010-01-31	0.23	Uganda National Education Support Project
Benin	Finance	Loan	2010-03-13	5.00	Integrated Microfinance Support Program for Benin
Benin	Finance	Grant	2010-03-13	0.45	Integrated Microfinance Support Program for Benin
Sierra Leone	Agriculture	Grant	2010-03-13	0.45	Sierra Leone Community-Driven Development Project
Benin	Finance	Loan	2010-03-13	5.00	Integrated Microfinance Support Program for Benin
Sierra Leone	Agriculture	Loan	2010-03-13	8.43	Sierra Leone Community-Driven Development Project
Cote D'ivoire	Agriculture	Istisnaa	2010-05-08	15.79	Hydro-Agricultural Development Project in Upper Sassandra and Fromag
Mali	Agriculture	Istisnaa	2010-05-08	29.78	Djenne Agricultural Development Project
Mali	Agriculture	Loan	2010-05-08	11.06	Djenne Agricultural Development Project
Niger	Agriculture	Grant	2010-06-01	1.09	Emergency Relief Assistance for Food Crisis in Niger
Chad	Transportation	Istisnaa	2010-06-24	51.16	Mongo-Mangalme Road Project
Cameroon	Education	Loan	2010-06-24	17.84	Support to Technical Secondary Education Project

Mali	Water, San. & Urb. Ser.	Loan	2010-06-24	15.89	Kalabancoro Water Supply Project
Niger	Education	Loan	2010-06-24	3.99	Vocational Literacy Program for Poverty Reduction (VOLIP)
Sierra Leone	Industry And Mining	Istisnaa	2010-06-24	4.68	Palm Oil Production Project in the Framework of the C.B. Initiative
Sierra Leone	Industry And Mining	Loan	2010-06-24	4.22	Palm Oil Production Project in the Framework of the C.B. Initiative
Togo	Agriculture	Loan	2010-06-24	10.40	Integrated Rural Development Project of Mo Plain
Burkina Faso	Agriculture	Istisnaa	2010-06-24	6.33	Integrated Rural Development Project in the Central Plateau Region
Burkina Faso	Agriculture	Loan	2010-06-24	9.69	Integrated Rural Development Project in the Central Plateau Region
Niger	Education	Grant	2010-06-24	0.22	Vocational Literacy Program for Poverty Reduction (VOLIP)
Sierra Leone	Industry And Mining	Grant	2010-06-24	0.36	Palm Oil Production Project in the Framework of the C.B. Initiative
Burkina Faso	Agriculture	Grant	2010-06-24	0.41	Integrated Rural Development Project in the Central Plateau Region
Niger	Education	Loan	2010-06-24	5.00	Vocational Literacy Program for Poverty Reduction (VOLIP)
Sierra Leone	Industry And Mining	Loan	2010-06-24	2.00	Palm Oil Production Project in the Framework of the C.B. Initiative
Sudan	Water, San. & Urb. Ser.	Leasing	2010-07-14	4.80	HAYAT ADDAWA FURNISHED APARTMENTS.
Sudan	Health	Loan	2010-07-26	4.86	Biological Control of Malaria Vector through the Sterile Insect Technique
Djibouti	Health	Loan	2010-08-08	13.54	Ali Sabieh Regional Hospital Development Project
Gambia	Education	Loan	2010-08-08	15.67	Development of the University of the Gambia Project
Guinea	Water, San. & Urb. Ser.	Loan	2010-08-08	14.23	Conakry Water Supply Project
Mauritania	Education	Loan	2010-08-08	6.20	Vocational Literacy Program for Poverty Reduction (VOLIP)
Burkina Faso	Education	Loan	2010-08-08	9.85	Basic Education Development (Project-4)
Mauritania	Education	Loan	2010-08-08	5.20	Vocational Literacy Program for Poverty Reduction (VOLIP)
Burkina Faso	Education	Loan	2010-08-08	1.51	Basic Education Development (Project-4)
Togo	Finance	Grant	2010-09-06	0.27	C.B. of Ministry of Cooperation, Development and Land Management
Comoros	Health	Grant	2010-09-11	0.03	First Blindness Control Campaign in Comoros
Gambia	Agriculture	Loan	2010-10-03	15.86	Community-Based Infrastructure and Livelihood Improvement Project
Mauritania	Water, San. & Urb. Ser.	Loan	2010-10-03	13.62	Aftout Elchargui Zone East Water Supply Project
Mauritania	Water, San. & Urb. Ser.	Istisnaa	2010-10-03	14.16	Aftout Elchargui Zone East Water Supply Project
Mauritania	Transportation	Loan	2010-10-03	15.01	Construction of Kiffa-Kankossa Road Project
Mauritania	Transportation	Istisnaa	2010-10-03	14.93	Construction of Kiffa-Kankossa Road Project
Sudan	Water, San. & Urb. Ser.	Istisnaa	2010-10-03	80.00	Algadarif Water Supply Project
Gambia	Agriculture	Grant	2010-10-03	0.40	Community-Based Infrastructure and Livelihood Improvement Project
Senegal	Transportation	Istisnaa	2010-10-23	126.00	AIBD Dakar Airport Project (PPP Project)
Senegal	Transportation	Istisnaa	2010-10-23	100.00	AIBD DAKAR AIRPORT_SFD
Cameroon	Health	Loan	2010-11-28	7.00	Malaria Prevention and Control Using Indoor Residual Spraying in Selected
Somalia	Education	Loan	2011-01-08	0.30	CONSTRUCTION OF GEB SECONDARY BOARDING SCHOOL IN GEB VILLAGE
Senegal	Water, San. & Urb. Ser.	Istisnaa	2011-01-09	17.88	Small Scale Irrigation Support Project
Togo	Education	Loan	2011-01-09	13.00	Access and Quality Improvement of Basic Education Project

Togo	Education	Loan	2011-01-09	2.00	Access and Quality Improvement of Basic Education Project
Guinea	Energy	Loan	2011-02-26	7.67	Rehabilitation of Tombo-5 Power Plant Project
Guinea	Energy	Inst. Sale	2011-02-26	9.32	Rehabilitation of Tombo-5 Power Plant Project
Mauritania	Water, San. & Urb. Ser.	Loan	2011-02-26	13.82	Nouakchott Water Distribution Network Upgrading Project
Mauritania	Water, San. & Urb. Ser.	Istisnaa	2011-02-26	12.98	Nouakchott Water Distribution Network Upgrading Project
Mauritania	Health	Loan	2011-02-26	9.97	Development of the National Cargiology Center Project
Mauritania	Health	Inst. Sale	2011-02-26	7.78	Development of the National Cargiology Center Project
Nigeria	Health	Loan	2011-02-26	11.82	Jigawa State Integrated Rural Development Project
Nigeria	Health	Istisnaa	2011-02-26	17.60	Jigawa State Integrated Rural Development Project
Nigeria	Health	Loan	2011-02-26	3.00	Jigawa State Integrated Rural Development Project
Gambia	ICT	Loan	2011-05-01	3.63	Implementation of National Component of ECOWAN Program in The Gam
Gambia	ICT	Istisnaa	2011-05-01	23.69	Implementation of National Component of ECOWAN Program in The Gam
Mozambique	Agriculture	Loan	2011-05-01	11.92	National Rural Water Supply and Sanitation Project for Provinces of Cabo
Senegal	Water, San. & Urb. Ser.	Inst. Sale	2011-05-01	11.55	Municipal Solid Waste Management Project
Senegal	Water, San. & Urb. Ser.	Loan	2011-05-01	16.80	Municipal Solid Waste Management Project
Sierra Leone	ICT	Loan	2011-05-01	4.18	Implementation of the National Component of the ECOWAN Program in S
Sierra Leone	ICT	Istisnaa	2011-05-01	20.35	Implementation of the National Component of the ECOWAN Program in S
Uganda	Education	Loan	2011-05-01	14.11	Uganda National Education Support Project (Phase II) (Skills Developmen
Gambia	Energy	Loan	2011-06-26	7.76	20 MW Brikama II Power Project
Gambia	Energy	Leasing	2011-06-26	17.46	20 MW Brikama II Power Project
Sierra Leone	Water, San. & Urb. Ser.	Loan	2011-06-26	12.00	Kabala Water Supply Project
Somalia	Health	Loan	2011-06-26	0.50	UPGRADING FOUR HOSPITALS IN PUNTLAND STATE.
Mauritania	Finance	Grant	2011-06-28	0.18	Development of A Regulatory and Supervisory Framework for Islamic Ba
Cameroon	Agriculture	Inst. Sale	2011-07-31	7.67	Integrated Development of Cotton and Food Crop Production Project
Cameroon	Agriculture	Inst. Sale	2011-07-31	8.50	Integrated Development of Cotton and Food Crop Production Project
Senegal	Education	Loan	2011-07-31	15.24	Support to the Dara Schools Development Project
Sudan	Agriculture	Istisnaa	2011-07-31	150.00	Dam Complex of Upper Atbara Project
Burkina Faso	Industry And Mining	Loan	2011-07-31	10.00	Ouagadougou Peri Urban Dairy Sector Development Project
Burkina Faso	Industry And Mining	Istisnaa	2011-07-31	12.50	Ouagadougou Peri Urban Dairy Sector Development Project
Senegal	Education	Grant	2011-07-31	0.43	Support to the Dara Schools Development Project
Somalia	Health	Grant	2011-07-31	2.00	EMERGENCY GRANT ASSISTANCE TO THE VICTIMS OF FAMINE IN SOUT
Burkina Faso	Industry And Mining	Grant	2011-07-31	0.50	Ouagadougou Peri Urban Dairy Sector Development Project
Senegal	Education	Loan	2011-07-31	2.63	Support to the Dara Schools Development Project
Chad	Transportation	Istisnaa	2011-09-18	116.22	Construction of Massakory-N'Gouri-Bol Road Project
Cameroon	Health	Grant	2011-09-18	0.40	Support to the Prevention of Mother-to-Child HIV Transmission in the Dis
Djibouti	Finance	Grant	2011-11-14	0.12	Development of a Regulatory and Supervisory Framework for Takaful an
Somalia	Education	Loan	2011-11-19	0.20	EXPANSION OF ALAYS SECONDARY SCHOOL IN SOMALILAND
Mauritania	Energy	Leasing	2011-11-20	105.00	Power Generation, Transmission and Distribution Program for Nouakcho
Nigeria	Finance	Pr.Sh & Equity	2011-11-20	6.50	Jaiz International Bank PLC

Chad	Agriculture	Grant	2011-11-20	0.20	Sustainable Villages Project (SVP)
Sudan	Agriculture	Grant	2011-11-20	0.31	Sustainable Villages Project in West Darfur
Chad	Agriculture	Loan	2011-11-20	11.67	Sustainable Villages Project (SVP)
Sudan	Agriculture	Loan	2011-11-20	14.65	Sustainable Villages Project in West Darfur
Uganda	Health	Loan	2012-01-08	19.77	Support to the Development of a Specialized Maternal & Neonatal Health Referral Hospital (Mulago III)
Uganda	Health	Inst. Sale	2012-01-08	8.31	Support to the Development of a Specialized Maternal & Neonatal Health Referral Hospital (Mulago III)
Uganda	Health	Grant	2012-01-08	0.44	Support to the Development of a Specialized Maternal & Neonatal Health Referral Hospital (Mulago III)
Uganda	Health	Loan	2012-01-08	2.20	Support to the Development of a Specialized Maternal & Neonatal Health Referral Hospital (Mulago III)
Guinea	Education	Loan	2012-02-19	8.00	Support to the Primary Education Sector Program of Guinea
Mauritania	Energy	Loan	2012-02-19	2.00	Solar Rural Electrification Project in Aftout Elchargui Zone
Mauritania	Energy	Inst. Sale	2012-02-19	8.00	Solar Rural Electrification Project in Aftout Elchargui Zone
Niger	Transportation	Loan	2012-02-19	15.00	Arlit-Assamaka (Algerian Border) Road Project
Senegal	Health	Inst. Sale	2012-02-19	8.40	Construction and Equipping of Dalal Jamm Hospital Project (Supplementa
Sierra Leone	Transportation	Loan	2012-02-19	15.45	Construction of Pendembu-Kailahun Road Project
Uganda	Agriculture	Loan	2012-02-19	8.00	Community Agricultural Infrastructure Improvement Program-3 (CAIP-
Nigeria	Education	Loan	2012-02-19	30.10	PROMOTION OF BILINGUAL EDUCATI ON (1433-
Nigeria	Education	Istisnaa	2012-02-19	55.00	PROMOTION OF BILINGUAL EDUCATI ON (1433-
Nigeria	Education	Grant	2012-02-19	1.00	PROMOTION OF BILINGUAL EDUCATI ON
Guinea	Education	Loan	2012-02-19	4.00	Support to the Primary Education Sector Program of Guinea
Mauritania	Energy	Loan	2012-02-19	4.90	Solar Rural Electrification Project in Aftout Elchargui Zone
Nigeria	Education	Loan	2012-02-19	12.00	PROMOTION OF BILINGUAL EDUCATI ON
Sudan	Finance	Pr.Sh & Equity	2012-03-24	5.00	IDB Equity Participation in IRADA Microfinance Institution
Sudan	Finance	Pr.Sh & Equity	2012-03-24	5.00	IDB Equity Participation in IRADA Microfinance Institution
Mozambique	Agriculture	Grant	2012-03-25	0.09	Preparation Facility for the ISFD Sustainable Villages Project
Gambia	Education	Loan	2012-04-01	10.00	Bilingual Education Support Project
Mauritania	Transportation	Loan	2012-04-01	9.27	Construction of Nema-Bangou-Bassikounou-Fassala Road Project
Mauritania	Transportation	Istisnaa	2012-04-01	11.15	Construction of Nema-Bangou-Bassikounou-Fassala Road Project
Sudan	Agriculture	Istisnaa	2012-04-01	34.63	Rehabilitation of New Halfa Agricultural Scheme
Sudan	Agriculture	Istisnaa	2012-04-01	14.47	Rehabilitation of New Halfa Agricultural Scheme
Niger	Energy	Loan	2012-05-20	9.88	Gorou Banda Thermal Power Project
Niger	Energy	Istisnaa	2012-05-20	23.98	Gorou Banda Thermal Power Project
Nigeria	Water, San. & Urb. Ser.	Loan	2012-05-20	10.00	Zaria Water Supply Expansion Project
Nigeria	Water, San. & Urb. Ser.	Istisnaa	2012-05-20	71.00	Zaria Water Supply Expansion Project
Burkina Faso	Health	Loan	2012-05-20	10.00	Strengthening of the National Primary Health Care Services Project
Somalia	Agriculture	Grant	2012-05-30	1.00	Dryland Development Project (EARDP Initiative)
Somalia	Agriculture	Grant	2012-05-30	1.00	Dryland Development Project (EARDP Initiative)
Somalia	Agriculture	Grant	2012-05-30	1.00	Dryland Development Project (EARDP Initiative)
Somalia	Agriculture	Grant	2012-05-30	1.00	Dryland Development Project (EARDP Initiative)
Somalia	Agriculture	Grant	2012-05-30	1.00	Dryland Development Project (EARDP Initiative)

Benin	Agriculture	Loan	2012-07-14	2.27	Smallholders Agricultural Productivity Enhancement Program for SSA
Benin	Agriculture	Istisnaa	2012-07-14	7.54	Smallholders Agricultural Productivity Enhancement Program for SSA
Benin	Agriculture	Inst. Sale	2012-07-14	1.11	Smallholders Agricultural Productivity Enhancement Program for SSA
Chad	Agriculture	Istisnaa	2012-07-14	14.89	Rice Value Chain Development Project in the Plaine of Chari-Logone
Chad	Agriculture	Loan	2012-07-14	10.16	Rice Value Chain Development Project in the Plaine of Chari-Logone
Chad	Agriculture	Istisnaa	2012-07-14	12.18	Rice Value Chain Development Project in the Plaine of Chari-Logone
Chad	Agriculture	Inst. Sale	2012-07-14	2.72	Rice Value Chain Development Project in the Plaine of Chari-Logone
Cameroon	Agriculture	Loan	2012-07-14	10.00	Livestock and Fishery Development Project in the North West Region
Cameroon	Agriculture	Istisnaa	2012-07-14	32.06	Livestock and Fishery Development Project in the North West Region
Cameroon	Agriculture	Inst. Sale	2012-07-14	10.38	Livestock and Fishery Development Project in the North West Region
Cameroon	Agriculture	Loan	2012-07-14	1.74	Smallholders Agricultural Productivity Enhancement Program for SSA
Cameroon	Agriculture	Istisnaa	2012-07-14	7.79	Smallholders Agricultural Productivity Enhancement Program for SSA
Cameroon	Agriculture	Inst. Sale	2012-07-14	0.96	Smallholders Agricultural Productivity Enhancement Program for SSA
Gambia	Industry And Mining	Loan	2012-07-14	0.63	Enhancing Value-Addition in the Groundnut Sector
Gambia	Industry And Mining	Istisnaa	2012-07-14	27.37	Enhancing Value-Addition in the Groundnut Sector
Mauritania	Water, San. & Urb. Ser.	Istisnaa	2012-07-14	47.27	Dhar Rural Water Supply Project
Mali	Agriculture	Istisnaa	2012-07-14	21.00	Integrated Rural Development Project of the District of Kita (Phase-II)
Mali	Agriculture	Loan	2012-07-14	2.74	Smallholders Agricultural Productivity Enhancement Program for SSA
Mali	Agriculture	Istisnaa	2012-07-14	8.85	Smallholders Agricultural Productivity Enhancement Program for SSA
Mali	Agriculture	Inst. Sale	2012-07-14	1.42	Smallholders Agricultural Productivity Enhancement Program for SSA
Niger	Agriculture	Loan	2012-07-14	2.74	Smallholders Agricultural Productivity Enhancement Program for SSA
Niger	Agriculture	Istisnaa	2012-07-14	7.92	Smallholders Agricultural Productivity Enhancement Program for SSA
Niger	Agriculture	Inst. Sale	2012-07-14	1.18	Smallholders Agricultural Productivity Enhancement Program for SSA
Togo	Water, San. & Urb. Ser.	Loan	2012-07-14	12.00	Rural Water Supply Project in the Regions of Maritime and Plateaux
Uganda	Agriculture	Istisnaa	2012-07-14	34.05	Enhancing National Food Security through Increased Rice Production Pro
Burkina Faso	Agriculture	Loan	2012-07-14	2.64	Smallholders Agricultural Productivity Enhancement Program for Sub-Sa
Burkina Faso	Agriculture	Istisnaa	2012-07-14	8.60	Smallholders Agricultural Productivity Enhancement Program for Sub-Sa
Burkina Faso	Agriculture	Inst. Sale	2012-07-14	1.02	Smallholders Agricultural Productivity Enhancement Program for Sub-Sa
Djibouti	Health	Grant	2012-07-14	0.40	Support for Prevention of Mother-to-Child-Transmission of HIV Program
Benin	Agriculture	Loan	2012-07-14	2.48	Smallholders Agricultural Productivity Enhancement Program for Sub-Sa
Cameroon	Agriculture	Loan	2012-07-14	2.54	Smallholders Agricultural Productivity Enhancement Program for Sub-Sa
Mali	Agriculture	Loan	2012-07-14	6.00	Millennium Village Program (MVP) Phase 2
Mali	Agriculture	Loan	2012-07-14	1.53	Smallholders Agricultural Productivity Enhancement Program for Sub-Sa
Niger	Agriculture	Loan	2012-07-14	1.56	Smallholders Agricultural Productivity Enhancement Program for Sub-Sa
Burkina Faso	Agriculture	Loan	2012-07-14	1.90	Smallholders Agricultural Productivity Enhancement Program for Sub-Sa
Gambia	Health	Grant	2012-08-06	0.15	Regaining Women's Dignity: Obstetric Fistula Treatment and Care Project
Djibouti	Agriculture	Loan	2012-08-12	1.00	Dryland Project
Djibouti	Agriculture	Loan	2012-08-12	4.00	Dryland Project
Djibouti	Agriculture	Loan	2012-08-12	1.00	Dryland Project

Djibouti	Agriculture	Loan	2012-08-12	4.00	Dryland Project
Chad	Education	Loan	2012-09-09	5.00	Vocational Literacy Program for Poverty Reduction (VOLIP)
Djibouti	Education	Loan	2012-09-09	6.24	Basic Education Support Project
Cote D'ivoire	Agriculture	Loan	2012-09-09	10.00	Post-Conflict Reconstruction and Community Development Project
Cote D'ivoire	Agriculture	Istisnaa	2012-09-09	14.00	Post-Conflict Reconstruction and Community Development Project
Mali	Energy	Leasing	2012-09-09	31.17	Balingue II Power Plant Project
Mozambique	Agriculture	Loan	2012-09-09	5.00	Sustainable Village Project
Chad	Education	Loan	2012-09-09	6.00	Vocational Literacy Program for Poverty Reduction (VOLIP)
Cote D'ivoire	Agriculture	Loan	2012-09-09	4.00	Post-Conflict Reconstruction and Community Development Project
Mozambique	Agriculture	Loan	2012-09-09	4.00	Sustainable Village Project
Nigeria	Agriculture	Grant	2012-10-14	0.10	Nigerian-Malaysian Cooperation for the Development of Rice Production
Niger	ICT	Grant	2012-10-16	0.30	C.B. of Ministry of Planning, Regional and Community Development
Nigeria	Public Administration	Other Grant	2012-10-24	0.25	NIGERIA EMERGENCY MANAGEMENT AGENCY (NEM
Nigeria	Health	Grant	2012-10-24	0.25	Building Disaster Resilience Capacity and Mainstreaming Disaster Prepa
Uganda	Water, San. & Urb. Ser.	Leasing	2012-11-08	12.75	COMM. & RES. CENTER IN FAVOR OF UGANDA M
Cote D'ivoire	Health	Loan	2012-11-11	7.07	Support for Enhancement of Cardiology Services in Bouake Project
Cote D'ivoire	Health	Inst. Sale	2012-11-11	9.76	Support for Enhancement of Cardiology Services in Bouake Project
Senegal	Transportation	Istisnaa	2012-11-11	61.00	Upgrading of Dakar Expressway Section II Project
Sierra Leone	Agriculture	Istisnaa	2012-11-11	20.00	Linking Smallholder Farmers to Market Project
Sudan	Agriculture	Loan	2012-11-11	20.32	Rainwater Harvesting in White Nile, South Kordofan, Sinnar and Darfur S
Cote D'ivoire	Finance	Loan	2012-11-11	1.00	Capacity Building for the Ministry of Planning and Development
Sierra Leone	Health	Grant	2012-11-11	0.11	Prevention and Treatment of Obstetric Fistula
Sudan	Health	Grant	2012-11-11	0.26	Equipping and C.B. of Kalamendo Rural Hospital, North Darfur State
Nigeria	Health	Grant	2012-11-11	0.14	New Beginning: Prevention and Treatment of Obstetric Fistula Project

Country	Sectors	Mode of Financing	Date of Approval	Appr	Project
Guinea Bissau	Agriculture	Grant	2009-12-27	2.00	Design Implementation Of Foo D Security (Jed. Declaration)
Mali	Agriculture	Loan	2011-05-01	15.34	Markala Sugar Project
Mali	Agriculture	Istisnaa	2011-05-01	23.89	Markala Sugar Project
Mauritania	Agriculture	Istisnaa	2008-10-27	10.77	Irrigation Development Project In R'kiz Eastern Basin
Mauritania	Agriculture	Loan	2008-10-27	2.15	Irrigation Development Project In R'kiz Eastern Basin
Mauritania	Health	Loan	2012-09-09	5.00	Support To Expansion Of Health Coverage In Rural Ar.
Mauritania	Health	Istisnaa	2012-09-09	10.93	Support To Expansion Of Health Coverage In Rural Are.
Niger	Health	Loan	2008-06-01	4.86	Malaria Prevention And Control
Niger	Health	Grant	2008-06-01	0.32	Malaria Prevention And Control
Senegal	Energy	Istisnaa	2011-06-26	97.38	70 Mega Watt Power Plant
Somalia	Health	Grant	2009-07-04	0.20	Emergency Services/Supplies
Sudan	Sector	Leasing	2008-01-22	10.00	Munazzamat Addawa Al Islami
Sudan	Sector	Leasing	2008-09-15	8.00	Wamy Sudan Residential & Comme Rcial Bui
Sudan	Sector	Leasing	2010-01-18	15.00	Sudan Consulate & Hajj Mission Building
Sudan	Transportation	Istisnaa	2010-08-08	150.00	Khartoum New Int'l Airport
Uganda	Agriculture	Grant	2008-07-29	0.50	Replenishment Of Food Security Stocks-Phase I Jed Dec.
Uganda	Finance	Line	2009-12-13	10.00	Uganda Development Bank Limite D (Udbl)